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jg DUKE4 ENERGY..
Heather Shirley Smith

Deputy General Counsel

Duke Energy
40W Broad Street

Suite 690
Greenville, SC 29601

o 864 370 5045
I 864 370 5183

heather smith duke-energy corn

February 1, 2018

The Honorable Jocelyn G. Boyd
Chief Clerk / Administrator
Public Service Commission of South Carolina
101 Executive Center Drive, Suite 100
Columbia, South Carolina 29210

Re: Amended Project Development Application of Duke Energy Carolinas, LLC for
Approval of Decision to Incur Nuclear Generation Pre-Construction Costs
PSCSC Docket No. 2011-20-E

Dear Mrs. Boyd:

Attached is the report of activities and expenditures for Lee Nuclear Station for the period
ending December 31, 2017.

If you have any questions, please do not hesitate to contact me.

Respectfully submitted,

ytitrrakty~ J7~4yr
Heather Shirley Smith

Enclosure

CC: Ms. Nanette Edwards, Office of Regulatory Staff
Ms. Dawn Hipp, Office of Regulatory Staff
Ms. Shannon Bowyer Hudson, Esq., Office of Regulatory Staff
Mr. Michael Seaman-Huynh, Office of Regulatory Staff
Parties of Record
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Attachment 1:

PSCSC Report
Preconstruction Costs for Lee Nuclear Station Project Development Activities

January 1, 2011 — December 31, 2017

Task Description

COLA Preparation

01/01/2011-
12/31/2016

$ (254,088) $

01/01/2017-
6/30/2017

06/30/17-
09/30/17

$

Project Totals
to Date

$ 25,067,000
NRC Review dk

Hearin Fees
Land and Right-of-
wa Purchases
Pre-construction and
Site Pre aration

$ 61,668,621

$ 1,601,087

$ 1,673,893

$ 459,312

$ 14,115

$

$

$ 110,488,035

$ 44,341,359

$ 21,687,392

Supply Chain,
Construction
Planning, and
Detailed En ineerin
Operational Planning

$ 57,675,449

$ 3,658,280

$ 60,476 $

$ 16,793

$ 79,943,701

$ 4,794,175

Post COL $ 1,541,284 $ 408,622 $ 1,949,906

Allocate

AFUDC

$ 12,983,184

$ 172,449,346 $ 26,364,583 $ 9,209,699

$ 144,254 $ $ 22,237,518

$ 247,607,083

TOTAL $ 311,455,772 $ 28,600,817 $ 9,618,321 $ 558,116,168

The activities included in each category are as follows:

COLA Preparation — includes Duke labor, expenses and contract support for preparation of the
Combined Construction and Operating License (COL) Application tendered to the Nuclear
Regulatory Commission (NRC) on December 13, 2007. The NRC determined the application
was suitable for review and docketed the application on February 25, 2008.

NRC Review and Hearing Fees — includes the cost of the NRC review fees, Duke labor and
expenses, contract labor and legal support required to support the NRC review of the Lee
Nuclear Station COL application, and preparation for the Advisory Committee on Reactor
Safeguards Subcommittee Hearing. Category also includes interactions with South Carolina
Department of Health and Environmental Control (SCDHEC) and the US Army Corps of
Engineers (USACE), as required to move the environmental permit applications forward. The
Lee project received the National Pollutant Discharge Elimination System (NPDES) Operations
permit on July 17, 2013. The Final Environmental Impact Statement was issued by the NRC on
December 23, 2013, and the 401Water Quality Certification was issued on January 2, 2014. The
Final Environmental Impact Statement prepared by the U.S. Forest Service to support mitigation
activities in Sumter National Forest was issued on December 5, 2014. Lee Nuclear Station
received its USACE 404 Permit on September 29, 2015.
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Land and Right-of-Way Purchases — includes the purchase of land required for the Lee site
and rail right-of-ways. Category also includes cost of purchasing additional land for a
supplemental cooling pond in event of severe drought, as well as costs for surveying the selected
transmission right-of-way.

Pre-construction and Site Preparation — includes site activities to both maintain the site and
prepare the site for construction. Site preparation activities included: dewatering and cleanup of
the excavated area, site remediation activities required to identify and properly dispose of
hazardous wastes, and costs associated with the demolition and removal of unusable structures.
Necessary maintenance of existing rail bed and required Make-up Pond B spillway repair were
completed. Engineering of offsite infrastructure for potable water, sewer, and rail spur; and,
geotechnical evaluations (needed for engineering) have been completed. Engineering for
bringing communications to the site is also included in this category. Engineering of necessary
traffic improvements was brought to 85% completion by December 2013. Ongoing and
continuing activities include: site security, utilities and miscellaneous site maintenance.

Supply Chain, Construction Planning and Engineering — includes activities associated with
working with the supplier to negotiate an Engineering, Procurement and Construction (EPC)
agreement. Negotiations in 2008 did not result in an executed contract. Conceptual site specific
engineering and construction planning activities necessary to develop a complete project
definition are included in this category. Continuing construction planning activities serve to
further develop construction plans and keep the construction plans in line with latest engineering.
Detailed site specific engineering began in January 2011 and was brought to 70% completion in
December 2013. Commercial building design activities started in June 2012. Design of the first
six commercial buildings was completed in December 2013.

Operational Planning — includes activities associated with operator and plant staff training,
including costs associated with the Knowledge and Abilities Catalog, required for operator
license examinations for AP1000 plants, and the standardization of the nomenclature in the
Westinghouse Master Equipment List (MEL). Continuing activities include: supporting
operations program development, such as Quality Assurance (QA) Program, and the review of
approxiinately 500 procedures. The training materials, operational programs, and operating
procedures are all being developed in concert with other AP1000 utilities within the APOG
framework. The Operational Planning category also includes generation of administrative
procedures that must be in place upon receipt of COL from NRC.

Post COL — A Combined Construction Permit and Operating License (COL) was received for
the Lee AP1000 Project in December 2016. Design finalization and first-of-a-kind construction
issues at the lead plants (Summer 2 and 3, Vogtle 3 and 4) have required Westinghouse to make
numerous changes to the AP1000 design. Design changes continue to be issued as the lead plants
advance towards completion. License change packages were assembled to start the process of
aligning the Lee COL with the lead plant COL. Construction of the Summer units was cancelled
by the owners in 2017. Duke Energy Carolinas filed its Request for Approval to Cancel the Lee
Nuclear Project on August 25, 2017 in North Carolina Utilities Commission Docket Nos. E-7,
Sub 819 and E-7, Sub 1146 and provided notice in the Public Service Commission of South
Carolina Docket Number 2011-20-E. Submittal of an annual FSAR update and recurring
regulatory reporting are required to maintain the COL.
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Allocate — Labor burdens and allocated labor. This category had previously been manually
spread to create the SCUC report. It has been determined that it is more accurate to show these
charges in a separate bucket.

*Charges for LCOLAEPC (Engineering, Procurement and Construction Release to COL) are
now being reported in Supply Chain, Construction Planning, and Detailed Engineering.


